SAMPLE — W The Regents of the University of California
CONSTRUCTION SUBCONTRACT frerees l"l Lawrence Berkeley National Laboratory
One Cyclotron Road

NO. TBD TRl Berkeley, CA 94720
SUBCONTRACTOR: TBD University Procurement Representative:
[Name] Name: Sharon Ropes
Attention: Title: Principal Subcontracts Administrator
[Address] Phone:  (510) 486-6932
[City, State, Zip] Fax: (510) 486-5115
Phone: Fax: E-Mail: SARopes@Ibl.gov
E-Mail:

Introduction

This is a Fixed Price Construction Subcontract (hereinafter “"Subcontract”) for Old Town Phase |
Deactivation and Demolition (D&D) Construction Services for the Lawrence Berkeley National
Laboratory (hereinafter "LBNL"), as further described herein.

This Subcontract is between The Regents of the University of California, (hereinafter "University") and
the party identified above as the "Subcontractor”.

This Subcontract is issued under Prime Contract No. DE-AC02-05CH11231 between the University and
the U.S. Department of Energy (hereinafter "DOE") for the management and operation of the LBNL and
the performance of research and related work.

Agreement

The parties agree to perform their respective obligations in accordance with the terms, conditions, and
provisions of the attached SCHEDULE OF ARTICLES and the documents referenced or incorporated
therein, which together with this Signature Page shall collectively constitute the entire agreement and
shall supersede all prior negotiations, representations, or agreements, whether verbal or written.

[SUBCONTRACTOR’S NAME] THE REGENTS OF THE
UNIVERSITY OF CALIFORNIA

By: By:
Name: Name:
Title: Title:
Date: Date:

Signature Page
Construction Subcontract (12/12/13)



SCHEDULE OF ARTICLES

ARTICLE 1 - SCOPE OF WORK

A

C.

Description. The Subcontractor shall perform all work for construction of Old Town Phase |
Deactivation and Demolition (D&D) Construction Services, in accordance with this Subcontract.
The worksite is located at One Cyclotron Road, Berkeley CA.

The work shall conform to applicable sections of the LBNL Facilities Division's Construction
Details and Design Guidelines, available at: http:/fac.Ibl.gov/Projects/CDDG_Home/, as
directed by the University Technical Representative.

The Subcontractor agrees to perform additional work arising from changes ordered by the
University pursuant to the Changes clause of the General Provisions.

Required Documentation

1.

The following documents shall be submitted to the University Procurement Representative
no later than 10 days after the date of award of the Subcontract. Acceptable documents must
be submitted and a Notice to Proceed must be issued before any work may commence at the
worksite.

e Site Specific Safety Plan, Injury and Iliness Prevention Program (I1PP), and Job Hazards
Analysis (JHA) Checklist (as required by the LBNL EH&S Construction Safety Group)

e Statement and Acknowledgment Form (SF 1413)

e Insurance Certificate and Endorsements

e Performance Bond (per the Performance Bond clause of the General Provisions)
e Payment Bond (per the Payment Bond clause of the General Provisions)

e Workplace Substance Abuse Program Plan

e Project Quality Assurance Plan

The Subcontractor shall complete and submit each of the following documents to the
University as required by this Subcontract.

e Application for Payment
e Weekly Payroll Information
e Assignment and Release

The Subcontractor shall submit other reports with respect to the Subcontractor's activities
under this Subcontract, including reports on use of EPA-designated items and Government-
owned property, as required by this Subconract or as the University may require from time to
time.

Davis-Bacon and Related Requirements
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1. The construction work is subject to the Davis-Bacon Act and related labor standard clauses
identified in the General Provisions (FAR Clauses 52.222-6 through 52.22-15). The
Subcontractor shall pay its employees at least the minimum wages established by the General
Wage Determination of the U.S. Department of Labor identified in this Subcontract and shall
comply with all other related requirements. The Wage Determination and the Davis-Bacon
Poster (WH-1321) shall be posted at all times by the Subcontractor and its subcontractors at
the primary site of the work and the secondary site of the work, if any, in a prominent and
accessible place where it can be easily seen by the workers. The Davis-Bacon Poster is
available at: http://www.dol.gov/whd/regs/compliance/posters/fedprojc.pdf.

2. The Subcontractor shall submit a completed and signed Statement and Acknowledgment
Form (SF 1413) for itself and each lower tier subcontractor providing construction labor
under this Subcontract.

3. The Subcontractor shall also furnish weekly a payroll statement for all laborers and
mechanics performing work at the worksite during the preceding week, accompanied by a
signed "Statement of Compliance™ indicating that the payrolls are correct and complete and
that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing
wage rate for the work performed. The required weekly payroll information shall be
submitted electronically utilizing LBNL's LCPtracker© System, which is available at
https://Icptracker.net/Icp/login.aspx, unless otherwise authorized by the University
Procurement Representative.  Registration should be coordinated with the University
Procurement Representative.

ARTICLE 2 - WORK SCHEDULE

A

Schedule. The Subcontractor shall fully complete the work within 15 months after acceptance.
The University will issue the Notice to Proceed upon acceptance of the documents identified in
Paragraph B of Article 1 - Scope of Work. Pending issuance of the Notice to Proceed, the
Subcontractor shall perform other tasks not involving work at the worksite, as authorized or
required by the Subcontract.

It is agreed that time is of the essence for this Subcontract and definite and certain lengths of
time have been fixed for performance. Work shall be prosecuted regularly, diligently, and
uninterruptedly at such rate of progress as will insure completion thereof within the time
specified. The date of beginning, rate of progress, and time for completion are reasonable and
essential conditions of this Subcontract. No act of forbearance by the University or extension by
the University of the time for performance of this Subcontract shall in any way constitute or
operate as a waiver of or excuse for any future default by the Subcontractor. No such action by
the University shall constitute a waiver, release, or relinquishment of any of the rights or power
herein conferred upon the University.

Liguidated Damages. If the Subcontractor neglects, refuses or fails fully to complete the work
within the time specified, whether or not the Subcontractor’s right to proceed is terminated under
the clause in the General Provisions entitled Default (Fixed Price Construction), subject to
extensions of time duly granted in the manner and for the causes specified in said clause, the
Subcontractor and its sureties shall be liable to the University for liquated and ascertained
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damages for each calendar day that the work remains incomplete beyond the time herein fixed
for the completion, in the amount of $2,000.00 per calendar day.

It is hereby expressly and mutually agreed that it would be impracticable and extremely difficult
to fix the actual damage which would or will be suffered in the event that the Subcontractor
should fail to fully to complete the work within the time specified, and it is further agreed that
said amount herein provided for said liquidated and ascertained damages is reasonable and
proper. The amount so charged may be deducted by the University from any amounts which
otherwise become payable to the Subcontractor.

C. Delays and Suspensions. The Subcontractor agrees to bear the risk of delays to completion of the
work, and that it has entered into this Subcontract with full knowledge of this risk. Adjustments
will be made to the work schedule for delays arising from unforeseeable causes beyond the
control and without the fault or negligence of the Subcontractor, as described in the Default
clause of the General Provisions (FAR 52.249-10), only under the following conditions:

1. The progress of the work is in accordance with the Subcontract work schedule at the
commencement of the event giving rise to the delay.

2. The event causing the delay causes a delay in completing the work beyond the completion
date established by the Notice to Proceed.

Any adjustment of the fixed price of this Subcontract as the result of a suspension of work for the
University's convenience, pursuant to the Suspension of Work clause of the General Provisions
(FAR 52.242-14), shall not exceed $TBD per day for each day such compensation is payable.

ARTICLE 3—-PRICE AND PAYMENT PROVISIONS
A. Fixed Prices

The University will pay the Subcontractor for the performance of this Subcontract a total fixed
Subcontract price of $TBD

A Safety Allowance of $30,000.00 is contemplated, and will be unilaterally added to the firm
fixed price at the discretion of the University, which will be allocated, by mutual agreement of
the University Technical Representative and the Subcontractor, to the workers as a direct
incentive to safely perform the work.

This Subcontract price shall constitute full payment for the work, materials, services and other
items required for performance of this Subcontract, and includes all applicable federal, state, and
local taxes, duties and all of the Subcontractor’s other obligations related to such work.

Any machinery or equipment purchased hereunder are for resale and are not subject to California
sales tax, per the University's California State Resale Permit No. SR-CH 21-835970, with title
thereto passing to the Government per the Government Property clause of the General Provisions
prior to its use.

The University of California State Resale Permit No. SR-CH 21-835970 for LBNL is available
at: http://procurement.Ibl.gov/supplier-forms/.
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B. Options

The University may exercise any or all of the following options within the life of this
Subcontract. The prices include all costs associated with each option, such as labor, materials,
equipment, support functions, management, fees, G&A, and profit.

C. Unit and Option Pricing

Options

Unit Pricing

D. Payments
1. Progress Payments

The University will make progress payments at the end of each calendar month or as soon
thereafter as practicable, or at more frequent intervals, as determined by the University, based
on estimates of the progress of the work performed by the Subcontractor and approved by the
University.

The Subcontractor shall email a completed Application for Payment for the period directly to
the LBNL Accounts Payable Office at APInvoice@lbl.gov, with copies to SARopes@Ibl.gov
and RDCronin@Ibl.gov. The "subject” line of the email shall state the Subcontractor's name
and the Subcontract number.

If unable to submit these documents by email, the Subcontractor may submit them by mail to
the following address:
With copies to:

Lawrence Berkeley National Laboratory Lawrence Berkeley National Laboratory
Accounts Payable Office Sharon Ropes, M/S 76-225

Subcontract No. TBD and

One Cyclotron Road, M/S 971-AP Robert Cronin, M/S 74-225

Berkeley, CA 94720 One Cyclotron Road

Berkeley, CA 94720

If requested, the Subcontractor shall also submit receipts or other vouchers showing its
payments for material and labor to its subcontractors. The Application for Payment shall
include all information required by the form. The Subcontractor's estimates must be
reasonable and exclude all amounts for materials to which Subcontractor has not acquired
title.

As part of a progress payment, the University may authorize payment for material delivered
on the site and preparatory work done. Payment for material delivered to the Subcontractor
at locations other than the site may also be allowed if:

a. Material is delivered to a remote location which is specifically authorized by this
Subcontract; and
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b. The Subcontractor furnishes satisfactory evidence that it has acquired title to such
material and that the material will be used to perform this Subcontract.

2. Certification for Progress Payments

Along with each request for a progress payment the Subcontractor shall furnish the following
certification, or payment will not be made:

"l hereby certify, to the best of my knowledge and belief, that:

The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the Subcontract;

Payments to lower-tier subcontractors and suppliers have been made from previous
payments received under the Subcontract, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with the lower-
tier subcontracts; and

This request for progress payments does not include any amounts which will be
withheld or retained from a lower-tier subcontractor or supplier in accordance with
the terms and conditions of the lower-tier subcontract.”

3. Progress Payment Terms. Payment terms for progress payments shall be Net 20 days, or 15
days if the Subcontractor is a small business. For inquiries about the status of a progress
payment, call (510) 486-6954.

4. Retention

In making such progress payments, 10 percent thereof may be retained until final completion
and acceptance of all work covered by the Subcontract. On completion and acceptance of
any separate building, public work, or other division of the Subcontract on which the price is
stated separately in the Subcontract, payment may be made in full, including retained
percentages thereon, less authorized deductions.

5. Withholding of Payment

The University may withhold progress payment to the Subcontractor to the extent necessary
to protect the University upon the occurrence of any one or more of the following events.

a. Any failure of the Subcontractor to comply fully with any requirement of this
Subcontract including, but not limited to, the following.

(1) Failure to adhere to, or recover to, the proposed construction schedule.

(2) Failure to make prompt payment to lower tier subcontractors for labor, materials, or
services related to the work for which the Subcontractor has been paid by the
University.

(3) Failure to rectify defective, omitted, non-conforming, or unauthorized work.

b. The filing, delivery, or recording of any claim, lien, stop notice, or similar action against
the University or the work.
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c. Any damage caused to a third party by the Subcontractor by reason of negligent acts of
the Subcontractor where such acts are related to the work under this Subcontract.

The University reserves the right to determine the amount and degree of withholding,
provided that the withholding shall not be unreasonable. The University will pay withheld
amounts promptly upon removal of the grounds for such withholding.

When the work is substantially complete, the University may retain from previously withheld
amounts or future payments an amount the University considers adequate for protection of
the University until final payment is made under this Subcontract, and will release to the
Subcontractor all the remaining withheld funds.

. Transfer of Title to the Government

All materials and work covered by progress payments shall thereupon become the property
of the Government, but this provision shall not be construed as relieving the Subcontractor
from the sole responsibility for all materials and work upon which payments have been
made, or the restoration of payments for any lost, stolen, damaged or destroyed work, or
work otherwise not accepted under this Subcontract, or as a waiver of the right of the
University or the Government to require the fulfillment of all of the terms of the Subcontract.
The Subcontractor shall take whatever action is necessary to protect and establish said
Government title to all materials and work covered by progress payments made hereunder.

. Final Payment

Subject to the terms hereof, final payment shall be made 35 calendar days after the recording
with the County of the Notice of Completion for the work under this Subcontract. For
inquiries about the status of the final payment, call (510) 486-6954. The University will
make the final payment under this Subcontract, including any retention or withhold, after:

a. Final completion and acceptance of all work;

b. The recording by the County of the Notice of Completion for the work;
c. Presentation of a properly executed voucher; and
d

Presentation of a completed Assignment and Release for the total fixed price of this
Subcontract, signed by the Subcontractor and any assignees, using the form incorporated
as a part of this Subcontract.

ARTICLE 4 - SUBCONTRACT ADMINISTRATION

A

University Procurement Representative. The designated University Procurement Representative

for this Subcontract is the person authorized to make changes in the requirements of this
Subcontract or make modifications to this Subcontract, including changes or modifications to the
work. The Subcontractor shall submit all documents, notices, and requests for approval required
by this Subcontract to the University Procurement Representative at the email address indicated
on the signature page or at the following mail address:

Lawrence Berkeley National Laboratory
One Cyclotron Road M/S 76-225
Berkeley, CA 94720
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Any notices and approvals required by this Subcontract from the University to the Subcontractor
shall be issued by the Procurement Representative.

University Technical Representative. TBD is the University Technical Representative for this
Subcontract (also called Project Manager). The University Technical Representative is the
person designated to monitor the Subcontract work and to interpret and clarify the technical
requirements, but may not modify the terms of this Subcontract. The University Technical
Representative may also authorize changes or additional work by means of a Field Order with a
value of $TBD or less. If the cost will exceed this amount, changes or additional work
can only be authorized by the University Procurement Representative by a Subcontract
Modification.

Closeout. The Subcontractor shall, as a condition of full payment, assist the University in
accomplishing the administrative closeout of this Subcontract after the completion of
performance, including, as necessary or required, the furnishing of documentation and reports,
the disposition of property, the disclosure of any inventions, the execution of any required
documents, the performance of any audits, and the settlement of any interim or disallowed costs.

ARTICLE 5-SAFETY-RELATED REQUIREMENTS

A

Notice to Proceed. Work may not commence at the worksite until the Subcontractor submits an
acceptable Site Specific Safety Plan, Injury and Illness Prevention Program (IIPP), or Job
Hazards Analysis (JHA) Checklist, as required by the LBNL EH&S Construction Safety Group,
and the University Procurement Representative issues a written Notice to Proceed. The
Subcontractor may proceed with all other work authorized or required by the Subcontract in
preparation for performance at the worksite.

General. The Subcontractor shall comply with DOE Acquisition Regulation 970.5223-1,
Integration of Environment, Safety, and Health into Work Planning and Execution, and all
environment, health, and safety requirements, training, and associated safety documents
referenced, attached, or incorporated to this Subcontract, including any incorporated safety
related documents submitted by the Subcontractor and reviewed and accepted by the University.
The Subcontractor shall also comply with, and assist the University and the DOE in complying
with the environment, health, and safety requirements identified in, or applicable to, this
Subcontract.

Safety Standards and Testing; Electrical Device Certification Requirement. The materials,
equipment, tools, and supplies furnished or used by the Subcontractor shall meet nationally
recognized safety standards or have been tested and found safe for use by the University in a
manner specified by the Subcontractor. All electrical equipment, components and conductors and
other items of the type requiring testing by a Nationally Recognized Testing Laboratory (NRTL)
recognized by the Occupational Safety and Health Administration (OSHA), shall be NRTL
listed, labeled, or tested, in accordance with Title 29, Part 1910, General Industry Standards, of
the Code of Federal Regulations (29 CFR 1910). The Subcontractor shall notify the University
Procurement Representative and the University Technical Representative, in writing, of any
materials, equipment, tools, or supplies to be furnished or used that do not meet these
requirements. The University reserves the right to reject any such items. Information on required
NRTL testing is available at http://www.osha.gov/dts/otpca/nrtl/.
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Worker Safety And Health Requirements. The Subcontractor and its lower-tier subcontractors
performing work at an LBNL worksite are subject to the DOE Worker Safety and Health
Program regulation of Title 10, Part 851 of the U.S. Code of Federal Regulations (10 CFR 851),
and shall perform the work in compliance with the LBNL Health and Safety Manual, available at
http://www.lbl.gov/ehs/pub3000/, which implements the requirements of 10 CFR 851, as well as
their Cal/lOSHA mandated Injury and Iliness Prevention Plan (1IPP) or equivalent and all other
LBNL safety procedures and policies communicated to the Subcontractor. The Subcontractor is
responsible for ensuring that its lower tier subcontractors comply with these requirements.
Violations of these requirements may subject the Subcontractor and its lower tier subcontractors
to civil penalties.

As part of this requirement, the Subcontractor and its lower-tier subcontractors shall inform their
workers of their rights and responsibilities by appropriate means, including posting the DOE-
designated 10 CFR 851 "It's the Law" Worker Protection Poster at its LBNL workplace where it
is accessible to all workers. The poster is available at:

http://www.Ibl.gov/ehs/wshp/assets/docs/851-poster.pdf.

The Subcontractor shall ensure that workers requiring unescorted/unbadged access to an LBNL
site complete the on-line General Employee Radiation Training (GERT), available at:
http://ehswprod.lbl.gov/EHSTraining/GERT/default.asp. A GERT booklet is available at
http://www.lbl.gov/ehs/html/training_pdf/GERT_PDFONLY.pdf and at the LBNL Site Access
office in Building 65.

ARTICLE 6 — NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE

A

EQUAL EMPLOYMENT OPPORTUNITY

The Subcontractor’s attention is called to the Equal Opportunity and Affirmative Action
Compliance Requirements for Construction clauses of the General Provisions.

The goals for minority and female participation, expressed in percentage terms for the
Subcontractor's aggregate work force in each trade on all construction work in the covered area,
are as follows.

Goal for Minority Participation for each |Goal for Female Participation for each
trade trade
25.6% Alameda County 6.9% Alameda County

These goals are applicable to the entire Subcontractor's construction work performed in the
covered area. If the Subcontractor performs construction work in a geographical area located
outside the covered area, the Subcontractor shall apply the goals established for the geographical
area where the work is actually performed. Goals are published periodically in the Federal
Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

The Subcontractor's compliance with Executive Order 11246, as amended, and the regulations in
41 CFR Part 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2)
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E.

specific affirmative action obligations required by the Affirmative Action Compliance
Requirements for Construction clause, and (3) its efforts to meet the goals. The hours of minority
and female employment and training must be substantially uniform throughout the length of the
Subcontract, and in each trade. The Subcontractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female
employees or trainees from contractor to contractor or from project to project for the sole
purpose of meeting the Subcontractor's goals shall be a violation of this Subcontract, Executive
Order 11246, as amended, and the regulations in 41 CFR Part 60-4. Compliance with the goals
will be measured against the total work hours performed.

The Subcontractor shall provide written notification to the Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, within 10 working days of award of
any construction subcontract in excess of $10,000 at any tier for construction work under this
Subcontract. The notification shall list the name, address, and telephone number of the
subcontractor, employer’s identification number of the subcontractor, estimated dollar amount of
the subcontract, estimated starting and completion dates of the subcontract, and the geographical
area in which the subcontract will be performed.

As used in this clause, the “covered area” is that county in which the work will be performed.

ARTICLE 7—- CHANGES TO THE WORK

A

Pursuant to the Changes clause of the General Provisions, the University may direct changes to
the work, including the performance of extra work within the general scope of this Subcontract.
The University will direct changes through written change orders. Unless the change order
expressly identifies the change as "extra work", the directed change shall be performed by the
Subcontractor at no additional cost, subject to Subcontractor’s right to request an equitable
adjustment through a timely and properly submitted change order claim.

Change order claims shall be submitted in writing to the University Procurement and Technical
Representatives. Change order claims will be considered only if submitted within 30 days after
the Subcontractor receives the written change order or notifies the University Procurement and
Technical Representatives, in writing that it considers any direction, instruction, interpretation,
determination, or other order by the University to be a change within the general scope of the
Subcontract for which it is entitled to an equitable adjustment. The University Procurement
Representative may grant an extension of this time period if the change involved a lower tier
subcontractor and an extension is requested within the 30 day time period.

See the Change Order Adjustment and Change Order Claim Procedure clauses of the General
Provisions for allowable markups and related requirements. Change order claims requesting an
adjustment to the Subcontract price shall include a complete cost proposal, or a partial cost
proposal and a declaration of what required information is not then known to Subcontractor. If
the Subcontractor submits a partial cost proposal with the Change Order Claim, the
Subcontractor shall submit a complete cost proposal within the 30 day time period or extension
thereof described in paragraph B, above.

The direct costs for change order work shall consist of those for labor (including payroll taxes
and fringe benefits), materials, supplies, sales taxes, applicable insurance, transportation of
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materials, and any related bond costs incurred in the direct performance of the work. The direct
costs shall not include any of the following: superintendents; assistant superintendents; project
engineers; project managers; schedulers; estimators; drafting or detailing; small tools; office
expenses including staff, materials and supplies; on-site or off-site trailer and storage rental and
expenses; utilities; data processing personnel and equipment; Federal state or local business
income and franchise taxes; overhead and profit, or any other costs and expenses.

E. Change Orders will be converted into Subcontract Modifications, representing the complete and
final resolution of all issues related to the Change Orders. The Subcontractor agrees to keep
adequate documentation to permit the full and complete resolution of all change order issues.

ARTICLE 8 - COMPLETION OF CONSTRUCTION

A Substantial Completion

1. Substantial completion means the stage in the progress of the construction work, as
determined by the University Technical Representative, when the work is complete and in
accordance with the terms of the Subcontract.

2. Upon notification by the Subcontractor that the construction work is substantially complete
the University Technical Representative will inspect the work and provide the Subcontractor
with a comprehensive list of items to be completed or corrected before establishing
substantial completion. Subcontractor shall proceed promptly to complete and correct items
on the list. The University Technical Representative will then re-inspect the work to
determine whether all items have been completed and corrected. Failure to include any item
on the list does not alter the Subcontractor’s responsibility to complete all work in
accordance with the Subcontract.

3. When the University Technical Representative determines that the work is substantially
complete the Technical Representative will notify the Subcontractor in writing that the
Construction Work is substantially complete. The notification will establish the date of
substantial completion and the responsibilities of the University and the Subcontractor for
security, maintenance, utilities, insurance and damage to the construction work.

B. Beneficial Use

The University reserves the right to make use of any part of the work at any time prior to
substantial completion or final completion, herein referred to as “Beneficial Use,” upon 10 days
written notice to the Subcontractor. Such beneficial use shall be at no additional costs to the
University, except as provided in this Article, and shall be subject to the following conditions:

1. The University Technical Representative will inspect the portion of the work to be
beneficially used and prepare a list of items to be completed or corrected prior to final
completion. The Technical Representative will notify the Subcontractor in writing of the
University’s intent to beneficially use a portion of the Work.

2. Beneficial use shall not be construed by Subcontractor as an acceptance by the University of
that portion of the construction work that is to be used, and shall not constitute a waiver of
existing claims of either the University or the Subcontractor against each other.
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3. The University will use its best efforts to prevent its beneficial use from interfering with the

conduct of Subcontractor’s remaining work.

The Warranty period, as described in the Warranty of Construction Clause (FAR 52.246-21)
of the General Provisions will commence upon the first date of actual use of the portions of
the construction work actually used.

The Subcontractor shall not be responsible for providing security in areas beneficially used
or required to repair damage caused by the University in its beneficial use, but shall continue
to maintain all insurance required by this Subcontract in full force and effect during the
University’s beneficial use.

C. Final Completion

1. Upon receipt of notice from Subcontractor that the construction work is ready for final

inspection, the University Technical Representative will make such inspection. Final
completion shall be when the University Technical Representative determines that the
construction work is fully complete and in accordance with the Subcontract, including
without limitation satisfaction of all “punch list” items.

2. Final completion is conditioned upon receipt of the following:

a. The final Application for Payment and all required submittals.

b. All guarantees and warranties procured by the Subcontractor from its subcontractors,
all operating manuals for installed equipment, all as-built documents, and all other
submittals required by this Subcontract.

ARTICLE 9 - INSURANCE

A Insurance Requirements. The Subcontractor shall provide the following types and levels of

Insurance coverage, which shall be maintained in full force and effect during performance of the
work required by this Subcontract:

1.

Commercial General Liability Insurance Minimum Limit
« Per Occurrence $ 2,000,000
« Products/Completed Operations Aggregate $ 4,000,000
« Personal and Advertising Injury $ 2,000,000
« General Aggregate $ 4,000,000
Business Automobile Liability Insurance Minimum Limit
« Per Occurrence $ 1,000,000

The automobile liability insurance shall cover liability to third parties related to the
Subcontractor’s use of owned, scheduled, non-owned, or hired vehicles, including the
Subcontractor’s use of any University-furnished U.S. Government owned vehicles, and
any resulting loss or destruction of, or damage to the University-furnished U.S.
Government owned vehicles.
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3. Workers' Compensation as required under California or other applicable State law, and
Employer's Liability Insurance with a minimum limit of $1,000,000 per accident and
employee.

4. Builders All Risk Insurance: This insurance shall be provided as required by the General
Provisions if the Subcontract value exceeds $200,000, and shall be revised as necessary
due to subsequent changes to the work in order to maintain the insurance for the full
value of the work in progress and all materials and supplies.

The Subcontractor shall also provide such other insurance in such amounts which from time to
time may reasonably be required by the University against other insurable hazards relating to the
work to be done.

B. Coverage Requirements

The general liability insurance, by a valid certificate or endorsement, shall: (a) include a
provision designating The Regents of the University of California and the U.S. Government as
additional insureds with respect to performance of this Subcontract by the Subcontractor and its
lower-tier subcontractors and consultants; and (b) include a waiver of subrogation in favor of
the University and the U.S. Government.

The insurance coverage shall be primary and shall not participate with or be in excess over any
other valid collectible insurance or program of self-insurance of the University or the U.S.
Government.

The required insurance shall be obtained from insurance companies authorized to do business in
California that have an A.M. Best rating of A: VII or better, or an equivalent Standard & Poor’s
rating of AA or better or Moody’s rating of Aa or better; or that are acceptable to the University.

The insurance shall not be subject to a self-insurance retention (SIR) or deductible of $100,000
or more without the written approval of the University Procurement Representative. If any of the
insurance is written on a claims-made form, it shall continue for three years following
completion or termination of this Subcontract and provide for a retroactive date of placement
prior to or coinciding with the effective date of this Subcontract.

The Subcontractor or its insurers shall provide written notification to the University Procurement
Representative at least 30 days in advance of any modification, change, or cancellation of any of
the insurance coverage.

The stipulation of required coverage and limits of insurance shall not in any way limit the
liability of the Subcontractor.

C. Proof of Insurance

Prior to commencing any Services at a location other than the Subcontractor's or lower-tier
subcontractor's facilities, the Subcontractor shall provide certificate(s) of insurance and any
necessary endorsements or other documentation confirming the required insurance coverage,
including the "additional insured” and “"waiver of subrogation” coverage, by submitting the
certificate directly to the University Subcontract Administrator.

Schedule of Articles
Subcontract No. TBD Page 13



D. Lower-Tier Subcontractor Insurance

The Subcontractor shall require any lower-tier subcontractor who will perform work at the
worksite to maintain general, automobile, and employer's liability insurance with a minimum
per-occurrence or aggregate limit of $1,000,000, as well as worker's compensation insurance,
and confirm the required coverage before allowing the work at the worksite to commence.

ARTICLE 10 - LBNL SITE ACCESS REQUIREMENTS

A All Subcontractor and lower-tier subcontractor employees requiring access to LBNL DOE-
affiliated sites are subject to DOE restrictions.

B. The Subcontractor shall not assign foreign national employees to work at LBNL DOE-affiliated
sites that were born in, are citizens of, are employed by, or represent a government, company,
institution, or other organization based in a country on the Department of State's List of State
Sponsors of Terrorism without prior written approval from DOE. Terrorist-sponsoring countries
include Cuba, Iran, Sudan, and Syria. Requests for access must be submitted to LBNL at least
180 days in advance to allow time for approval from the DOE.

C. LBNL is also required by DOE to document all foreign national employees who were born in,
are citizens of, or are employed by a government, employer, institution or organization, of a
sensitive country that require access to LBNL DOE-affiliated sites (assignees). Such employees
must identify themselves upon entry to any LBNL site.

ARTICLE 11 - MATERIAL SAFETY DATA SHEETS - HAZARDOUS MATERIALS

Any hazardous materials, including any chemicals or chemical products, compounds or mixtures,
furnished or used on-site under this Subcontract must be accompanied by the Material Safety Data Sheet
(MSDS) required by the Federal Occupational Safety and Health Administration (OSHA) regulation 29
CFR 1910.1200(g). All of the MSDSs must reference the Subcontract number. Refer to FAR Clause
52.223-3, Hazardous Material Identification and Material Safety Data, of the General Provisions for
additional requirements.

ARTICLE 12 - WORKPLACE SUBSTANCE ABUSE PROGRAM PLAN

The Subcontract requires the performance of hazardous activities that may involve a high risk of danger
to life, public health and safety, transportation of hazardous materials, or the environment, and includes
DEAR Clause 970.5223-4, Workplace Substance Abuse Programs at DOE Sites, which requires the
Subcontractor to develop, implement, and maintain a workplace substance abuse program consistent
with Part 707 of Title 10 of the Code of Federal Regulations (10 CFR 707).

Before the work can begin, the Subcontractor shall submit for approval a written Workplace Substance
Abuse Program Plan (WSAPP) consistent with 10 CFR 707. Upon execution of the Subcontract and
submittal and approval of the Subcontractor’s WSAPP, LBNL will issue a written notice to proceed with
the work. The Subcontractor is required to include DEAR Clause 970.5223-4 in any lower-tier
subcontract with a value of $25,000 that will involve the performance of any of the hazardous activities.
Any lower tier subcontractor’s WSAPP must be approved by the University before the lower tier
subcontractor is allowed to perform work.
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The program shall provide that any applicant for a testing designated position shall be drug tested before
final selection for employment or assignment to such a position. Also, the program shall provide that
any personnel utilized in a testing designated position shall be subject to random drug testing at a rate
equal to at least 50 percent of the total number of personnel in testing designated positions for each 12
month period.

"Testing designated positions" are positions where the personnel's failure to adequately discharge his or
her duties could cause significant harm to persons, property, the public health or safety, or the
environment. Examples are: pilots, firefighters, and security personnel, public transportation vehicle
operators, personnel directly engaged in production, use, storage, transportation, or disposal of
hazardous materials, etc.

After the WSAPP is approved, its implementation will be subject to LBNL monitoring for compliance
and effectiveness.

ARTICLE 13 - ENVIRONMENTALLY PREFERABLE PRODUCTS AND SERVICES

A General. In the performance of this Subcontract, the Subcontractor shall specify, furnish, and use
environmentally preferable products and services (i.e., products and services with a lesser or
reduced effect on human health and the environment), to the maximum possible extent consistent
with the Subcontract requirements and the intended end use of the products or services.
Information on environmentally preferable products and services is available at:
http://www.epa.gov/opptintr/epp/.

B. Construction Requirements

In the construction of the building or work covered by this Subcontract, the Subcontractor shall
specify furnish, and use: (1) products containing recovered materials that are EPA-designated
items; (2) energy-consuming products that are energy efficient products; and (3) biobased
products that are U.S. Department of Agriculture (USDA) designated items.

These requirements apply if the products can be acquired (1) competitively within a timeframe
providing for compliance with the construction work schedule; (2) meeting construction
performance requirements; or (3) at a reasonable price.

The energy-consuming product requirement applies to products listed on the following
ENERGY STAR® Program or FEMP web sites, unless otherwise approved in writing by the
University Procurement Representative:

ENERGY STAR®: http://www.energystar.gov/products
FEMP: http://www1.eere.energy.gov/femp/technologies/procuring eeproducts.html

The biobased product requirement applies to the extent not exempt under 7 CFR 2902.10, et seq.

C. Definitions

"Recovered material” means waste materials and by-products recovered or diverted from solid
waste, excluding materials and by-products reused within an original manufacturing process.
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"EPA-designated item™ means a product that is or can be made with recovered material. The
product categories include: building and construction, carpets, cleaning, electronics, fleets, food
services, landscaping, meetings and conferences, office supplies, and paper. They are listed by
the EPA in a comprehensive procurement guideline at 40 CFR Part 247 and
http://www.epa.gov/epawaste/conserve/tools/cpg/products/index.htm, and the EPA has provided
purchasing recommendations in related Recovered Materials Advisory Notices (RMANS),
available at http://www.epa.gov/osw/conserve/tools/cpg/backgrnd.htm.

"Energy efficient product™ means a product that (i) meets the criteria for use of the Energy Star
trademark label, or (ii) is in the upper 25 percent of efficiency for all similar products as
designated by the DOE Federal Energy Management Program (FEMP).

"Biobased product” means a product determined by the USDA to be a commercial or industrial
product (other than food or feed) composed, in whole or in significant part, of biological
products, including renewable domestic agricultural materials (including plant, animal, and
marine materials) or forestry materials. Biobased products include building materials,
construction and road maintenance materials, furniture and furnishings, houseware and cleaning
supplies, industrial supplies, landscaping and agriculture materials, office supplies, personal care
items, and outdoor gear. A catalog of USDA-designated biobased products is available at:
http://www.biopreferred.gov/bioPreferredCatalog/faces/jsp/catalogLanding.jsp.

D. Reporting on EPA-Designated Items

If this Subcontract exceeds $150,000, the Subcontractor shall, within 30 days of completion of
the Subcontract, submit a report to the University Procurement Representative and Technical
Representative on any EPA-designated item(s) delivered or furnished and used in performance of
the Subcontract, consisting of the following:

1. The total dollars spent for EPA-designated items, and

2. An estimated percentage of the total recovered material in EPA-designated items, including,
if available, the percentage of post-consumer material content (i.e., material used as a
consumer item and discarded for disposal or recovery).

If EPA-designated items were available but not delivered or furnished and used, the
Subcontractor shall provide a written explanation, based on the reasons listed above.

ARTICLE 14 — ASSIGNMENT OF KEY PERSONNEL

The personnel specified below are considered to be essential to the work being performed under this
Subcontract. The Subcontractor shall not reassign or divert such personnel to other projects without the
written consent of the University Procurement Representative. Prior to reassigning or diverting any of
the specified individuals to other projects, the Subcontractor shall notify the University Procurement
Representative reasonably in advance and shall submit justification (including proposed substitutions) in
sufficient detail to permit evaluation of the impact on the performance of this Subcontract.

Percentage of Time
Name Title Dedicated to the
Project

Project Representatives

Project Executive 15%
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Project Manager 50%

Project Controls 50%
Field Representatives

Health and Safety Representative 100%

Radiation Protection Manager 100%

Superintendent 100%

ARTICLE 15 - E-VERIFY PROGRAM ENROLLMENT

Pursuant to the Employment Eligibility Verification clause of the General Provisions (FAR 52.222-54),
the Subcontractor shall:

1. Enroll as a Federal contractor in the online E-Verify System at: https://e-verify.uscis.gov/enroll, and
within 10 days of award of this Subcontract provide the University Procurement Representative with
written verification of the enrollment, such as a copy of the Subcontractor's "Company Information"
page from the E-Verify System.

2. Include the clause in each lower-tier subcontract for construction or services exceeding $3,000, as
required by the clause (excluding those with self-employed individuals), and within 10 days of
award thereof provide the University Procurement Representative with written verification of the
subcontractor's enrollment in the E-Verify System.

ARTICLE 16 — INCORPORATED DOCUMENTS

The following documents are hereby incorporated as a part of this Subcontract. The documents marked
with an asterisk are available at: http://procurement.lbl.gov/welcome-to-procurement-property/become-
a-supplier/general-provisions/, and http://procurement.lbl.gov/supplier-forms/.

e General Provisions for Fixed Price Construction Subcontracts, dated 7/5/13 *

e Old Town Phase | Deactivation and Demolition (D&D) Construction Services Statement of
Work, dated 6/18/14

e General Wage Decision No. CA140029, Modification 12, dated 6/13/14
e Small Business Subcontracting Plan, dated (Required for award to Large Business)

e Assignment and Release Form, dated 4/26/13 *

(END OF SCHEDULE OF ARTICLES)
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